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[bookmark: _Toc156813465]1. Works Information
1.1 [bookmark: _Toc156813466]Scope of works
· Stage 1 
Place U/S Cones on TWY C, excavate marked up area to 50mm and profile grade – Milling materials will be transported on site with escort to stockpile near Toll via TWY E
· Stage 2 
Lay asphalt and roll out 
· Stage 3
Reinstate line marking and open site as operational 

	MOWP STAGE
	WORKING DAYS 
	WORKING HOURS (LOCAL)

	1
	
	

	2
	
	

	3
	
	

	*All stages to be completed within 24hrs
	
	


1.2 [bookmark: _Toc156813467] Set out of works
If NOTAM is applicable the actual date and time of commencement will be advised on NOTAM, to be issued not less than 48hr before work commences.

[bookmark: _Toc156813468]1.3 Restrictions to Aircraft Operations
	MOWP STAGE
	AIRCRAFT RESTRICTIONS 
	START
(LOCAL)
	FINISH
(LOCAL)

	1
	TWY C not available 
Fuel Bowsers not available 
	0600
	1700

	2
	TWY C not available 
Fuel Bowsers not available 
	0600
	1700

	3
	TWY C not available 
Fuel Bowsers not available 
	0600
	1700


[bookmark: _Toc156813469]
2. Emergency and Adverse Weather
In the event of an emergency all personnel will follow instructions from the Airports nominated Works Safety Officer. All persons conducting works will have been briefed on Emergency Assembly Point prior to works and completed Site Induction Materials 

[bookmark: _Toc156813470]2.2 Emergency Assembly Point Map
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[bookmark: _Toc156813471]2.3 Restrictions on persons conducting work at Shellharbour Airport

Works is to take place on and in the vicinity of aircraft movement areas, the specific requirements of the MOWP together with instructions from the WSO shall be strictly followed at all times by all Contractors, Sub-Contractors and other workers.
While at the work site, all vehicles, plant and personnel shall remain within the limits of the works area designated by the WSO. All vehicles and plant not actually engaged in the works shall be parked clear of the works and movement areas in an area designated by the WSO or Site Supervisor. 
All plant and equipment transiting on airside is to operate under the instruction of the WSO’s via: UHF channel 45
The Contractor is to take every precaution to prevent any spillage/FOD of material on or in the vicinity of aircraft movement areas, or in transit to and from the work site. Any spillage/FOD which does occur is to be immediately removed by the Contractor to the satisfaction of the WSO.
The Contractor is to prevent material from being blown onto aircraft movement areas by watering or other appropriate control measures. Spoil is to not to be left for prolonged periods; at a minimum secured in skips, trucks or removed after each day’s work.
On completion of each work period and on each occasion the movement area is returned to active use* if NOTAM is in place. The Works Supervisor is to ensure the works area is made serviceable, including the removal of all FOD hazards, to the satisfaction of the WSO. The WSO is to advise via CTAF 127.3 works are completed. Height restrictions on machinery will be established and NOTAMS/ approvals will be sought if infringing on OLS.




[bookmark: _Toc156813472]3. NOTAMS
The nominated Works Safety Officer will be responsible for publishing NOTAMS for each stage of the works. 
NOTAMS are to be published at least 48 hours prior to the commencement of the works. A full list of the NOTAMS with the relevant stages as listed below: 

	Stage
	NOTAM text (UTC)

	1
	A) EAST APRON OF TWY C NOT AVLB DUE MOWP YSHL2024-01
B) JET A1 & AVGAS BOWSERS NOT AVLB DUE MOWP YSHL2024-01 
TRUCK SERVICE AVLB BY ARRANGEMENT BETWEEN HRS (LOCAL) 0900-1700 PH VIVA FUEL 0437 323 185

	2
	A) EAST APRON OF TWY C NOT AVLB DUE MOWP YSHL2024-01
B) JET A1 & AVGAS BOWSERS NOT AVLB DUE MOWP YSHL2024-01 
TRUCK SERVICE AVLB BY ARRANGEMENT BETWEEN HRS (LOCAL) 0900-1700 PH VIVA FUEL 0437 323 185

	3
	A) EAST APRON OF TWY C NOT AVLB DUE MOWP YSHL2024-01
B) JET A1 & AVGAS BOWSERS NOT AVLB DUE MOWP YSHL2024-01 
TRUCK SERVICE AVLB BY ARRANGEMENT BETWEEN HRS (LOCAL) 0900-1700 PH VIVA FUEL 0437 323 185


[bookmark: _Toc156813473]

4. Personnel and Equipment 
All personnel associated with the works shall be bound by any instructions issued by the WSO, this may include refused access to site or operations. 
Vehicles will be required to display a warning beacon that provides 360 degrees of visibility and turned on at all times when airside. 
It is up to the contractor to follow their own internal SWMS, WHS and PPE requirements when conducting works on the Aerodrome. A copy of SWMS must be provided to the WSO prior to work commencing and a record will be kept. 
At the end of each working day, all plant and equipment is to be clear of aircraft maneuvering areas and to be stored within the designated work areas to the satisfaction of the WSO.
Any damage to the aerodrome are to be reported immediately to the WSO. Any damage sustained is to be rectified by the contractor. 











[bookmark: _Toc156813474]6. Administration 

Project Manager 
Airport Manager – Paul Ferguson

Contractor Supervisor 
Roadworx – Colin Hannify

Works Safety Officer
Airport Compliance Coordinator – Breanna Parkes


6.4 Contact List 

	Title
	Name
	Contact Details

	Works Safety Officer
	Breanna Parkes
	0421 044 135

	Airport Manager
	Paul Ferguson
	0417 625 595

	Aerodrome Reporting Officer (24 hour)
	Michael Biris
	0421 044 153

	Project Officer
	Airport Management 
	As above

	Contractor Supervisor 
	Roadworx – Colin Hanniffy
	0408 206 805

	Contractors 
	Roadworx – Adam Williamson
	0488 102 086












[bookmark: _Toc156813475]7. Authority 

[bookmark: _Toc156813476]

7.2 MOWP Expiry Date
[bookmark: _Toc156813477]

This MOWP will remain active until 29/2/24 unless extended with revision or authorised by the Airport Manager 


[bookmark: _Toc156813478]7.3 Approval

Under the authority of the following signatures, this MOWP is approved for release. 
[image: ]
Paul Ferguson 
Airport Manager 
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	Name
	Organisation
	Email Address

	Slavica Despotovic
	CASA
	Slavica.Despotovic@casa.gov.au

	Jenny Adams
	SCC
	Jenny.adams@shellharbour.nsw.gov.au;

	Breanna Parkes
	SCC
	breanna.parkes@shellharbour.nsw.gov.au;

	Ryan Roche

	Skydive the Beach
	aircraftadmin@skydive.com.au;
gmaircraft@skydive.com.au
flightops@skydive.com.au

	Bob De La Hunty
	HARS
	delahunty@bigpond.com;

	John Cleary 
Phil Ayrton
	The Illawarra Flyers
	johncl3ary@gmail.com;
Phil Ayrton <phil.ayrton999@gmail.com>

	Ned McIntosh
	Sydney Microlight Centre
	criticalmass@hotkey.net.au;

	Touchdown
	Touchdown Helicopters
	info@touchdownhelicopters.com.au;

	Bill Quintal
	NSW Air Flight Training Pty Ltd
	pilots@nswair.com.au


	Andrew Agnew
	Gyrocopters
	andy@aerospacia.com;

	Joanna Murphy
	Valhalla Helicopters
	joannamurphy@hotmail.com;

	Wayne Perry
	Viva Refuelling
	wayne@wollongongaviationfuels.com.au;

	Chris Clark
	Five Point Aviation
	contact@fivepointaviation.com.au; 

	Gavin P
	Total Aerospace Solutions
	gavinp@totalaerospacesolutions.com;

	Bruce Robbins
	Flight Training
	bruce.robbins@westnet.com.au;

	Dave Smith
	Air Safety Solutions
	info@airsafetysolutions.com.au;

	Nathan Haythorpe
	Toll Helicopters
	nathan.haythorpe@tollgroup.com;


	Jason Minns – Safety Officer 
	
	jason.minns@tollgroup.com;

	Jeff Boyd
	Fly Corporate

	jboyd@corporate-air.com.au;
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